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The SOLICITATION is amended as follows: 
 
 
1.  SPECIFICATIONS: 
 
CLARIFICATION:  If the contract value is less than $6,481,000, then FAR clauses 52.225-9 and 
52.225-10 apply.  If the contract value is more than $6,481,000, then FAR clauses 52.225-11 and 
52.225-12 apply. 
 
 

a. Revised Section:  Section 01100 is deleted and replaced with a revised Section 01100.  A copy 
is attached. 

 
 

b. Narrative Changes:  The following changes are made to the specifications as indicated. 
 

 
1)  Section 700:  The following clause is added. 

 
“52.225-12      NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION 
MATERIALS UNDER TRADE AGREEMENTS (JAN 2004)  
 
(a) Definitions. Construction material, designated country construction material, domestic 
construction material, foreign construction material, and FTA country construction 
material, as used in this provision, are defined in the clause of this solicitation entitled 
“Buy American Act --Construction Materials under Trade Agreements” (Federal 
Acquisition Regulation (FAR) clause 52.225-11). 
 
(b) Requests for determination of inapplicability. An offeror requesting a determination 
regarding the inapplicability of the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The 
offeror shall include the information and applicable supporting data required by 
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not 
requested a determination regarding the inapplicability of the Buy American Act before 
submitting its offer, or has not received a response to a previous request, the offeror shall 
include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception 
to the requirements of the Buy American Act, based on claimed unreasonable cost of 
domestic construction materials, by adding to the offered price the appropriate 
percentage of the cost of such foreign construction material, as specified in paragraph 
(b)(4)(i) of FAR clause 52.225-11. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of 
foreign construction material based on unreasonable cost and an offeror that did not 
request an exception, the Contracting Officer will award to the offeror that did not request 
an exception based on unreasonable cost. 
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(d) Alternate offers. (1) When an offer includes foreign construction material, other than 
designated country or FTA country construction material, that is not listed by the 
Government in this solicitation in paragraph (b)(3) of FAR clause 52.225-11, the offeror 
also may submit an alternate offer based on use of equivalent domestic, designated 
country, or FTA country construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 
1442 for the alternate offer, and a separate price comparison table prepared in 
accordance with paragraphs (c) and (d) of FAR clause 52.225-11 for the offer that is 
based on the use of any foreign construction material for which the Government has not 
yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance 
with paragraph (c) of FAR clause 52.225-11 does not apply, the Government will 
evaluate only those offers based on use of the equivalent domestic, designated country, 
or FTA country construction material, and the offeror shall be required to furnish such 
domestic, designated country, or FTA country construction material. An offer based on 
use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision)” 

 
 

2) Section 00800:  FAR Clause 52.211-10 is replaced with the following clause. 
 

“52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK 
(APR 1984) 

The Contractor shall be required to (a) commence work under this contract within TEN 
DAYS (10) calendar days after the date the Contractor receives the notice the notice to 
proceed (NTP), (b) prosecute the work diligently, and (c) complete the entire work ready 
for use in accordance with the following schedule.  The total duration will be the sum of 
the completion times of the base and all exercised options starting 15 April 2005. The 
time stated for completion shall include final cleanup of the premises.  
 
Construction Duration.  This project has major impacts to the airfield operations.  
Construction on the airfield cannot begin until after 15 April 2005.  Work outside the 
airfield may begin after initial notice to proceed is issued and the proper submittals have 
been approved.  The durations are listed below: 
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Area of Work       Complete with * of  

Start of Work in Area 
 

Base Bid - West Runway Overruns    *65 calendar days 
Option 1 – West Runway Keelway, Shoulders and Lights  *62 calendar days 
Option 2 – Repair Taxiway Alpha    *87 calendar days 
Option 3 – Repair Taxiways Bravo and Echo   *61 calendar days 
Option 4 – Repair Taxiways Charlie and Delta   *98 calendar days 
Option 5 – Repair Taxiway Foxtrot    *93 calendar days 
Option 6 – Airfield Frangibility – West Runway   See Note 1 
Option 7 – Airfield Frangibility – Taxiway Alpha   See Note 2 
Option 8 – Airfield Frangibility – Taxiway Foxtrot   See Note 3 
Option 9 – Airfield Frangibility – East Runway   *60 calendar days (See 

    Note 4) 
Notes: 
 
1.  Option 6 shall be done concurrent with West Runway Overruns.  No additional time. 
2.  Option 7 shall be done concurrent with Option 2 – Repair Taxiway Alpha.  No 
additional time.  If Option 2 is not awarded and Option 7 is awarded, then 60 calendar 
days will be added to the contract duration. 
3.  Option 8 shall be done concurrent with Option 5 – Repair Taxiway Foxtrot.  No 
additional time.  If Option 5 is not awarded and Option 8 is awarded, then 60 calendar 
days will be added to the contract duration. 
4.  Option 9 could be performed concurrent with Option 2 if contractor can develop an 
approved work plan that does not impact the air operations. 
5.  All other work shall be sequenced as follows: West Runway, Taxiway Alpha, 
Taxiways Bravo and Echo, Taxiway Charlie and Delta, Taxiway Foxtrot, and East 
Runway.  If an Option or options is/are not awarded then the next awarded option will be 
sequenced.  Work on one area must be completed and accepted before the next can 
start. 
6.  There is an exclusionary period from 1 December to 1 March in which no work is 
required.  The contractor can work this period at his own risk, however, all technical 
requirements shall be maintained.  No weather days or extended overhead will be 
granted during this period.  Work performed during this period does not subtract calendar 
days from the original completion days. 
7.  See Section 01100, paragraph 1.7a (2) for work delay periods that are included in the 
durations listed above. 
 
(End of clause)” 



W912DQ-04-R-0016 
 

 
 

5 -- Amdt. 0001 

 
3) Section 01330:  Paragraph 3.5.1.4 Other Addressees is changed from  
 

“The Government will provide any mailing addresses not stated above to the Contractor.” 
 
to 

   
“Volume II Air Improvements submittal will be sent to: 
 
Crawford, Murphy & Tilly, Inc 
2750 West Washington Street 
Springfield, Illinois 62702 
 
Volume III Repair Not-Frangible Structures and Miscellaneous Site Work submittal will be 
sent to: 
 
HBAA 
540 N. Cascade Avenue 
Suite 300 
Colorado Springs, Colorado  80903” 

 
 
2.  DRAWINGS:   
 

a. Narrative Changes:  The following changes are made to the drawings as indicated. 
 

Reference Volume 1, West Runway Keelway & Overruns, Lights & Shoulders 
 
Revise Sheet Ref No. CS-103, Sheet 13 of 314, titled “Typical Section 3” as follows: 
 
 Section M 
 
 Revise the first line of the title  

From: “Typical Removal Section” 
To:  “Typical Removal Section – Overrun” 
 
Revise the second line of the title  
From: “Sta. 150+00 to Sta. 157+00” 
To: “Sta. 50+00 to Sta. 57+00”  

 
 Section N 
  
 Revise the first line of the title 
 From: “Typical Removal Section – South Overrun” 
 To: “Typical Removal Section – Overrun” 
 
 Revise the second line of the title 
 From: “Sta. 157+00 to 160+00” 
 To: “Sta. 57+00 to 60+00” 
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 Delete Note X. 
 
 Section O 
 
 Revise the first line of the title 
 From: “Typical Replacement Section – South Overrun” 
 To: “Typical Replacement Section – Overrun” 
 
 Revise the second line of the title 
 From: “Sta. 150+00 to 160+00” 
 To: “Sta. 50+00 to 60+00” 
 
 Add the follow to the title as the third line 
 “Sta. 180+00 to 190+00” 

 
b. Revised Drawing:  Volume 2, Sheet CP205F is deleted and replaced with a revised sheet of 

the same number.  A copy is attached. 
 
3.  Bidders are required to acknowledge receipt of this amendment on the Bidding Form, in the space 
provided, or by separate letter or telegram prior to opening of bids.  Failure to acknowledge all amendments 
may cause rejection of the bid. 
 
4.  Bids will be received until 3:00 p.m., local time, 31 August 2004, in Room 748 Federal Building, 601 E. 
12th Street, Kansas City, Missouri  64106-2896. and at that time publicly opened.  
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SECTION 01100

GENERAL

PART 1   GENERAL

1.1   INQUIRIES

Any inquiries regarding this Invitation, before bids are opened, should be 
addressed to the District Engineer, Kansas City District, Corps of Engineers, 700 
Federal Building, Kansas City, Missouri 64106, ATTN: Mr. Edgar Ray.  Inquiries 
for which oral explanation or advice on the plans and specifications will suffice 
may be referred to Mr. Ray by calling Area Code 816-983-3264.  Telephone calls 
concerning the mailing of plans and specifications should be made to Contracting 
Division at Area Code 816-983-3975.  Collect telephone calls will not be 
accepted.  (KCDO APR 84)

1.2   INFORMATION REGARDING PROPOSAL MATERIAL

 Proposals must be submitted upon Government standard bid form (STANDARD FORM 
1442 (Rev. 4-85)).  Wherever in the proposal the words "invitation" and "bid" 
occur, they shall be deemed to refer to "solicitation" and "offer," respectively.

1.3   TIME FOR ACCEPTANCE BY THE GOVERNMENT OF PROPOSALS

All offerors submitting proposals in response to this request agree that the 
Government shall have not less than 90 days to accept any proposal, after the 
date indicated for receipt of proposals.  In the event the Government cannot 
award a contract within this 90 day period, any or all proposers may, at their 
option, extend the date for acceptance of their proposal or may resubmit their 
price proposals. 

1.4   DISPOSAL OF PROPOSALS

After award of the construction contract, proposal sets may be destroyed or may 
be kept for record.  Proposal sets that are kept for records will be for 
Government use.  Disclosure of proposal material, in whole or in part, outside 
the Government will be restricted only if the provisions of paragraph 
"Restriction on Disclosure and Use of Data" are in effect. 

 1.5   IDENTIFICATION OF EMPLOYEES

The Contractor shall be responsible for furnishing to each employee and for 
requiring each employee engaged on the work to display identification as may be 
approved and directed by the Contracting Office.  All prescribed identification 
shall immediately be delivered to the Contracting Officer, for cancellation upon 
the release of any employee.  When required by the Contracting Officer the 
Contractor shall obtain and submit fingerprints of all persons employed or to be 
employed on the project.

1.6   TEXT DELETED

TEXT DELETED

1.7   WORK IN CONTROLLED AREAS

a.  GENERAL:  Construction is within the airfield fence or surrounding area.  The 
controlled areas are restricted access areas; therefore, working conditions will 
be subject to the following security restrictions and construction sequencing.  
All work within the controlled areas shall be coordinated with Base Flight 
Operations and Base Security Forces.  Normal work hours will be form 0730 to 1630 
(4:30 pm) Monday through Friday.  Weekends and Federal holidays are no-work days.

(1)  Construction Start:  Once an area is made available, normal construction can 
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begin.  Access to the sites shall be in accordance with work area and access 
drawings.

(2)  Work Delays:  The Contractor may anticipate a work delay of an average of 
two (2) days per month of contract duration during the contract period due to 
McConnell AFB operations. (See Section 00800 FAR Clause 52.211-10 COMMENCEMENT, 
PROSECUTION, AND COMPLETION (APR 1984).)  This time is included in the overall 
contract completion time and will be included in the Contractor's proposal price. 
 During this work delay, no site access to any of the work areas will be 
allowed.  The Contracting Officer will provide 48 hours notice to the Contractor 
prior to the work delay.

1.8   SALLY PORT

1.8.1   Installation

The Contractor shall install a double gate sally port and fence in the existing 
fence at each access point used by the Contractor for access to McConnell AFB.  
The size of the sally port, size of the gates and the distance between gates 
shall be determined by the Contractor, and shall be sufficient in size to allow 
the Contractor's largest vehicle to be contained in the sally port with both 
gates closed, plus 5 feet clearance to fence and gates.  The fence and gates 
shall meet the requirements of Section 02821.

1.8.2   Security at Sally Port

The Government will maintain security at all times during construction.  The 
sally port will operate during normal duty hours.  Any operation of the sally 
port outside normal duty hours shall be at the Government's option; however, the 
Contractor can request changes.  Only one gate at the sally port shall be open at 
a time.  Upon leaving the work site each day, workers shall lock the gates, 
leaving the fence complete and continuous without openings.

1.8.3   Sally Port Access

The Contractor shall not allow any privately owned vehicles (POV) to enter the 
Base through the sally port.  Only contractor personnel, company-owned vehicles, 
delivery vehicles, Government personnel and Government vehicles satisfying the 
McConnell Air Force Base Security Force standard for Base entry shall be allowed 
to pass through the sally port.  The Contractor shall be responsible for 
providing POV parking off the Base and the transportation from said parking area 
to the work site.

 1.9   APPLICATION OF WAGE RATES

The inclusion of the Davis-Bacon Act General Wage Decision or the Service 
Contract Act Wage Determination in the solicitation is a statutory requirement.  
It is not a representation by the U.S. Army Corps of Engineers that any specific 
work task can be performed by any specific trade.  Which work tasks can be 
performed by what trades depends on and is determined by the prevailing area 
practice for the local area where the contract is being performed.  It is the 
sole responsibility of the offeror to determine and comply with the prevailing 
area practice.  Inquiries regarding a prevailing area practice should be directed 
to the Corps of Engineers, Contractor Industrial Relations Specialist (telephone 
number 816-983-3723) or to the Department of Labor Regional Wage and Hour 
Division.

Application of wage rates and fringe benefits:  For the application of wage rates 
and fringe benefits contained in the Decisions of the Secretary of Labor, 
attached to and a part of this contract, Highway rates apply to the construction, 
alteration or repair of roads, streets, highways, runways, taxiways, alleys, 
trails, paths, parking areas, and other similar projects.  All other construction 
is considered Heavy Construction.

1.10   PAYMENTS TO SUBCONTRACTORS

01100-2
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The Contractor's attention is directed to CONTRACT CLAUSE titled "Payment Under 
Fixed-Price Construction Contracts."  In addition to the requirements set forth 
in the referenced paragraph, the Government will reimburse the Contractor, upon 
request, for amount of premiums paid by the subcontractors for performance and 
payment bonds (including coinsurance and reinsurance agreements, when applicable) 
after the Contractor furnishes evidence of full payment to the surety.

1.11   PAYMENTS TO CONTRACTOR (KCD MAY 90 - FORMERLY FAR 52.2/9101(a))

The following is an example of a Contractor's release of claims clauses required 
to comply with the provisions of paragraph (h) of the CONTRACT CLAUSE titled 
"Payments Under Fixed-Price Construction Contracts":

RELEASE OF CLAIMS

     The undersigned Contractor under contract dated ____________, 2000,
between the United States of America and said Contractor for the 
__________________ located at ______________, in accordance with paragraph (h) of 
the CONTRACT CLAUSE titled "Payments Under Fixed-Price Construction Contracts" of 
said contract, hereby releases the United States, its officers, agents, and 
employees from any and all claims arising under or by virtue of said contract or 
any modification or change thereof except with respect to those claims, if any, 
listed below:

(Here itemize claims and amounts due.)

1.12   PARTNERING

The Government intends to encourage the foundation of a cohesive partnership with 
the Contractor and its subcontractor.  This partnership will be structured to 
draw on the strengths of each organization to identify and achieve mutual goals 
with the intent to complete the Contract within budget,  on schedule and in 
accordance with plans and specifications.  This partnership will be bilateral in 
makeup, and participation will be totally voluntary.  Any cost associated with 
implementing this partnership will be agreed to by the Contractor and the 
Government, and will be shared equally with no change in Contract price.  To 
implement this partnership initiative, it is anticipated that thirty (30) days 
after Notice to Proceed, a team building workshop will be conducted.  Follow-up 
workshops will be held periodically throughout the duration of the Contract as 
agreed to by the Contractor and the Government.

1.13   PROSPECTIVE CONTRACTOR RESPONSIBILITY

Each bidder shall furnish, within 3 calendar days after receipt of request 
therefor, data which will show the bidder's ability to perform the work or 
services required by this Invitation for Bids.  Such data shall include as a 
minimum:  Bank certification of financial capability, or a financial statement 
not over 60 days old, which will be treated as confidential (if over 60 days old, 
a certificate shall be attached thereto stating that the financial condition is 
substantially the same or, if not the same, the changes that have taken place); 
names of commercial and financial reporting agencies from whom credit reports may 
be obtained; trade creditors; name and address of bonding company; business and 
construction experience; past record of performance of Government contracts; and 
construction plant and equipment available for this job, with resume of work in 
progress or other data that will assure that the bidder is in a position to 
perform the work within the time specified. 

In addition, if the bid exceeds $1,000,000, the bidder shall furnish upon 
request, a certified statement listing: 

(a)  Each contract awarded to him within the preceding three-month period 
exceeding $1,000,000 in value with brief description of the contract. 

(b)  Each contract awarded to him within the preceding three-year period not 
already physically completed and exceeding $5,000,000 in value with brief 
description of the contract. 
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(c)  If the prospective Contractor is a joint venture, each joint venture member 
will be required to submit the above defined certification.  There shall also be 
furnished any other available information which will serve to substantiate the 
bidder's qualifications as a responsible prospective Contractor.  (KCD APR 84)

1.14   PERFORMANCE OF WORK BY CONTRACTOR

Bidder's attention is directed to SPECIAL CLAUSE titled "Performance of Work by 
Contractor."  The successful bidder will be required to furnish the Contracting 
Officer, a description of  the work which he will perform with his own 
organization (e.g., earthwork, paving, etc.), the percentage of the total work 
this represents, and the estimated cost thereof.  Such description of work to be 
performed by the Contractor's own organization shall be furnished to the 
Contracting Officer within 10 days after award of the contract.

1.15   LABORATORY AND TESTING FACILITIES

The Contractor shall provide and maintain all measuring and testing devices, 
laboratory equipment, instruments, transportation, and supplies necessary to 
accomplish the required testing.  All measuring and testing devices shall be 
calibrated at established intervals against certified standards.  The 
Contractor's measuring and testing equipment shall be made available for use by 
the Government for verification of their accuracy and condition as well as for 
any inspection or test desired pursuant to the CONTRACT CLAUSE titled "Inspection 
of Construction."  The location of the laboratory shall be convenient to the site 
such that test results are available prior to proceeding with the next sequential 
phase of the work.  (KCD)

1.16   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

(a)  This provision specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the CONTRACT CLAUSE titled 
"Default (Fixed Price Construction)".  In order for the Contracting Officer to 
award a time extension under this clause, the following conditions must be 
satisfied:

(1)  The weather experienced at the project site during the contract period must 
be found to be unusually severe, that is, more severe than the adverse weather 
anticipated for the project location during any given month.

(2)  The unusually severe weather must actually cause a delay to the completion 
of the project.  The delay must be beyond the control and without the fault or 
negligence of the Contractor. 

(b)  The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar data 
for the project location and will constitute the base line for monthly weather 
time evaluations.  The Contractor's progress schedule must reflect these 
anticipated adverse weather delays in all weather dependent activities for the 
duration of the project.

             MONTHLY ANTICIPATED ADVERSE WEATHER DELAY

              WORK DAYS BASED ON (5) DAY WORK WEEK *

 Jan    Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec
(6)     (4)   (4)   (4)   (5)   (5)   (4)   (4)   (4)   (3)   (3)   (4)

(c)  Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout 
the duration of the contract, the Contractor shall record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on critical 
path activities for 50 percent or more of the Contractor's scheduled work day.  
Within ten days of the following month, the Contractor shall provide in writing a 
list of their proposed dates of the actual adverse weather delay days for each 
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month.  The number of actual adverse weather delay days shall include days 
impacted by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of each 
month, and be recorded as full days.  If the number of actual adverse weather 
delay days exceeds the number of days anticipated in paragraph (b), above, the 
Contracting Officer will convert any qualifying delays to calendar days and issue 
a modification in accordance with the Contract Clause entitled "Default (Fixed 
Price Construction)".  After the original contract completion date has passed, 
adverse weather that causes delay to the completion of the project will be 
granted day-for-day without deducting anticipated adverse weather delay days and 
will be converted from work days to calendar days.

*  Monthly anticipated weather delay days shall be adjusted proportionally if 
work is scheduled to be performed in a work week with greater than or less than a 
five-day work week.  The following formula shall be used to adjust the monthly 
anticipated weather delays:

Adjusted monthly anticipated weather delays = A multiplied by (B divided by C); 
where

A = The monthly anticipated adverse weather delay for a particular month based on 
a five-day work week.
B = The actual average number of days work is scheduled to be performed in a work 
week during that particular month.
C = The number five (5).

eg., If the monthly anticipated adverse weather delay for January based on a five 
day work week is 10 days, but the Contractor actually scheduled an average of a 
six-day work week for that month, the monthly anticipated weather delay would be 
adjusted by applying the above formula as follows:  10 x (6/5) = 12 days.

* Monthly anticipated weather delay days shall also be adjusted proportionally 
for those situations involving a fractional part of a month.  Some examples are 
the month Notice to Proceed is acknowledged and the month of the original 
contract completion date.  The following formula shall be used to adjust the 
monthly anticipated weather delays:

Adjusted monthly anticipated weather delays = D multiplied by (E divided by F); 
where 

D = The monthly anticipated adverse weather delay for a particular month.
E = The number of calendar days during that fractional part of a particular month.
F = The number of calendar days in that particular month.

eg., The monthly anticipated adverse weather delay for the particular month is 9 
days.  The original contract completion date is on the twentieth (20th) day of a 
thirty (30) day month.  The monthly anticipated adverse weather delay would be 
adjusted by applying the above formula as follows:
9 x (20/30) = 6 days.  (KCD MAY 04)

1.17   WORKING HOURS

Working hours for this project will be limited to Monday through Friday, 7:30 
a.m. to 4:30 p.m., except as follows:  Work will not be permitted on weekends and 
Federal holidays.  In unusual circumstances, such as when utility turn-off is 
required for an extended period of time, authorization for weekend or holiday 
work may be requested from the Contracting Officer; these instances must be 
coordinated well in advance, in writing.  Likewise, utility turn-off of short 
duration or work which will disrupt normal operations or traffic flow must be 
scheduled at least 3 working days in advance and may require schedule changes to 
ensure that safety is maintained.

1.18   REQUIRED INSURANCE SCHEDULE

In accordance with CONTRACT CLAUSE titled "Insurance - Work On A Government 
Installation," the Contractor shall procure and maintain during the entire period 
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of his performance under this contract the following minimum insurance. 

Type                                   Amount 

Workmen's Compensation            coverage complying with applicable
                                  State Statute

Employers' Liability              minimum amount of $100,000.00

General Liability on              minimum limits of $500,000 per
 Comprehensive Form of Policy     occurrence for bodily injury
                                  which includes, but is not
                                  limited to, insurance for
                                  all work required herein

Comprehensive Automobile          minimum limits of $200,000 per
Liability                         person and $500,000 per occurrence
                                  for bodily injury, and $20,000 per
                                  occurrence for property damage

(End of clause)

1.19   INTERRUPTIONS TO UTILITY SERVICES

A schedule showing the approximate times of interruptions of utility services and 
roads shall be submitted approximately 30 days in advance of interrupting 
services to make connections.  Where it is necessary to interrupt services to 
make connections and the period of interruption will last more than 2 hours, the 
connections shall be performed on Saturday or Sunday, unless otherwise approved 
by the Contracting Officer.  Final arrangements shall be made with the 
Contracting Officer at least 72 hours in advance of the scheduled times of 
interruptions.

1.20   CONTRACTOR-FURNISHED EQUIPMENT DATA

At or before 30 days prior to final inspection and acceptance of the work, the 
Contractor shall submit the data mentioned in the following subclauses.

(1)  Equipment List.  An itemized equipment list showing unit retail value and 
nameplate data including serial number, model number, size, manufacturer, etc., 
for all Contractor-furnished items of mechanical equipment, electrical equipment, 
and fire protection systems installed under this contract. 

(2)  Guarantees.  A list of all equipment items which are specified to be 
guaranteed accompanied by a copy of each specific guarantee therefor.  For each 
specific guaranteed item, a name, address, and telephone number shall be shown on 
the list for subcontractor who installed equipment, equipment supplier or 
distributor and equipment manufacturer.  The completion date of the guarantee 
period shall correspond to the applicable specification requirements for each 
guaranteed item.

(3)  Warranty Service Calls.  The Contractor shall furnish to the Contracting 
Officer the names of local service representatives and/or Contractors that are 
available for warranty service calls and who will respond to a call within the 
time periods as follows:  4 hours for heating, air-conditioning, refrigeration, 
air supply and distribution, and critical electrical service systems and food 
service equipment, and 24 hours for all other systems.  The names, addresses, and 
telephone numbers for day, night, weekend, and holiday service responses shall be 
furnished to the Contracting Officer and also posted at a conspicuous location in 
each mechanical and electrical room or close to the unit.

1.21   SAFETY AND HEALTH REQUIREMENTS MANUAL (EM 385-1-1)

(a)  EM 385-1-1 and its changes are available at http://www.hq.usace.army.mil (at 
the HQ homepage, select Safety and Occupational Health).  See Section 00700, 
Contract Clause titled "Accident Prevention."   
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(b)  Before initiation of work at the job site, an accident prevention plan, 
written by the prime contractor for the specific work and hazards of the contract 
and implementing in detail the pertinent requirements of EM 385-1-1, will be 
reviewed and found acceptable by designated Government personnel.

1.22   COMPLIANCE WITH OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA)

The Contractor shall comply with OSHA standards as well as the most current 
edition of the Corps of Engineers General Safety Requirements Manual (EM 
385-1-1).  The OSHA standards are subject to change and such changes may affect 
the Contractor in his performance under the contract.  It is the Contractor's 
responsibility to know such changes and effective dates of changes.

1.23   CONSTRUCTION EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE

Whenever a modification or equitable adjustment of contract price is required, 
the Contractor's cost proposal for equipment ownership and operating expenses 
shall be as set forth in SPECIAL CLAUSE titled "Equipment Ownership and Operating 
Expense Schedule."  A copy of EP 1110-1-8 "Construction Equipment Ownership and 
Operating Expense Schedule" dated August 1995 can be ordered from the Government 
Printing Office (GPO) by calling Telephone No. 202-512-1800.

1.24   SHOP DRAWINGS

The Contractor's attention is directed to clause "Specifications and Drawings for 
Construction" of the Contract Clauses.

1.25   SUBMITTALS

(a) Submittal Procedures.  See Division One SECTION:  SUBMITTAL PROCEDURES.

(b) As-Built Shop Drawings:  Upon completion of the work under this contract, the 
Contractor shall furnish five complete sets of prints or one complete set of 
reproducibles of all shop drawings as finally approved.  These drawings shall 
show all changes and revisions made up to the time the equipment is completed and 
accepted.  The quality of the reproducibles and prints is subject to approval.

(c) As-Built Drawings:  The Contractor shall maintain three separate sets of 
red-lined, full scale, as-built construction drawings marked up to fully indicate 
as-built conditions.  These drawings shall be maintained in a current condition 
at all times until completion of the work, and shall be available for review by 
Government personnel at all times.  All variations from the contract drawings, 
for whatever reason, including those occasioned by modifications, optional 
materials, and the required coordination between trades, shall be indicated.  
These variations shall be shown in the same general detail utilized in the 
contract drawings.  In addition, the Contractor shall indicate on the As-Built 
Drawings, the brand-name, description, location, and quantity of any and all 
materials used which contain asbestos.  The Contractor shall also be responsible 
for updating the Government-furnished CADD files to reflect the current as-built 
conditions throughout the duration of the project.  The updated CADD design files 
shall be maintained in the Intergraph Microstation format consistent with the 
graphic standards established in the CADD contract drawings provided by the 
Government.  The Contractor will be provided a copy of the Tri-Service CADD 
standards to facilitate his efforts in the maintenance of design files.  The 
updated CADD files shall be reviewed by the Government on a monthly basis during 
the progress payment evaluation.  The Contractor shall be prepared to demonstrate 
the status of the updated CADD files in his on-site office.  The as-built utility 
drawings shall show locations and elevations of all underground new utilities and 
existing utilities encountered, including dimensions from permanent structures 
and/or survey locations.  The submittal requirements for as-built utility 
drawings shall be shown as separate activities on the Contractor-prepared network 
analysis.  Upon completion of the work, the marked-up drawings and the updated 
CADD files shall be furnished to the Contracting Officer on CD.  In multiphased 
construction where portions of a system are to be turned over to the user prior 
to completion of the project, the marked-up drawings for that portion shall be 
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furnished to the Contracting Officer at that time.(MRD ltr 30 Oct 70 and KCD 8 
Apr 91)

(d) CADD Files:  The Government will provide to the Contractor, within 30 
calendar days after Notice of Award, copies of the CADD computer files of the 
contract drawings for the production of as-built drawings.  These files will be 
in Intergraph Microstation format.  The Government provides no warranty, 
expressed or implied, of the CADD computer files.  The Contractor shall assume 
all responsibility to verify the CADD drawing files.  The Contractor will not 
utilize the CADD drawing computer files to resolve dimensional or other 
discrepancies.  The Government will not guarantee the measurable accuracy of the 
CADD drawing computer files. 

(e) Purchase Orders:  Each purchase order issued by the Contractor or his 
subcontractors for materials and equipment to be incorporated into the project, 
shall be maintained on file at the Contractor's field office for inspection and 
review by Government representatives.  Each purchase order shall (1) be clearly 
identified with applicable DA contract number, (2) carry an identifying number, 
(3) be in sufficient detail to identify the material being purchased, (4) 
indicate a definite delivery date, and (5) display the DMS priority rating.  At 
the option of the Contractor, the copies of the purchase orders may or may not 
indicate the price of the articles purchased.  (MRD Ltr 22 Oct 74)(REV KCD MAR 04)

1.26   Geographical Information Systems (GIS)

1.26.1   Photographs

The Contractor shall submit photographs or digital images showing, where 
possible, all field conditions influencing conclusions in the submittal. A 
narrative report shall be submitted describing the general conditions and all 
specific conditions for which it is impractical to submit specific photographs.  
Photographs shall be stored in directories in an organized manner that allows 
subsequent users to readily retrieve and view the photographs for any facility or 
equipment.  One digital photograph at each location shall be identified with a 
geographic coordinate and stored with the SDSFIE file, so there will be no 
confusion regarding the location of field conditions.  All photographs shall be 
submitted with the design analysis.  Digital photographs will be original prints 
or copies of such quality and size to clearly show field conditions and verify 
quantity and quality of work required. Photographs will become the property of 
the government. Provide all photos on CD-ROM using JPG format.

1.26.2   Geospatial Data

The Contractor shall submit Geospatial data on electrical equipment found in the 
electrical distribution system.  Data shall be delivered on a CD-ROM using 
Microsoft Access and submitted in hard copy, printed on 8 1/2" x 11" paper).  
Data shall conform and be organized according to the Spatial Data Standards for 
Facilities, Infrastructure, and Environment (SDSFIE) version 2.20 specifications. 
 Where data field descriptions do not exist in SDSFIE the contractor shall use 
the data fields found in Attachment 1.  This data shall be broke out separately 
in a different Microsoft Access database file from the SDSFIE data but delivered 
on the same CD-ROM using Microsoft Access and submitted in hard copy, printed on 
8 1/2" x 11" paper.

1.26.3   Written Documentation

All written documentation shall be generated using Microsoft Word (Office 97 or 
later edition).  Documentation shall be submitted in hardcopy, printed on 8 1/2" 
x 11" paper, and as word processing files on CD-ROM.  Tabular data, cost 
estimates, life cycle cost (LCC) summaries, etc., shall be generated using 
Microsoft Excel and Access, and submitted in hard copy, printed on 8 1/2" x 11" 
paper, and as both Access and Excel files on CD-ROM.

1.26.4   Software

The construction contractor shall use software compatible with AutoCAD® Version 
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2000 for any drawings submitted such as floor plans, electrical schematics, 
wiring diagrams, etc.  Any new data appearing in CADD files shall be delivered 
compliant to SDSFIE.  Drawings submitted in hard copy shall be printed on paper 
sized appropriately to permit reading/reviewing of details with ease.  CADD/GIS 
files shall be provided on CD-ROM.

1.26.5   Geospatial Data Deliverables

All contract deliverables that involve maps or other geospatial data must meet 
the following requirements:

1.26.5.1   Compliance with Requirements

All maps and associated data must comply with the latest version of Spatial Data 
Standards for Facilities, Infrastructure, and Environment (SDSFIE) available from 
the CADD/GIS Technology Center at 
http://tsc.wes.army.mil/products/TSSDS-TSFMS/tssds/html/.  These data will be 
organized using SDSFIE 2.20 specifications (latest available as of October 2002) 
for file, class and attribute nomenclature.  Information must be collected at no 
less than 1:1200 scale for base cantonment areas and 1:4800 for large undeveloped 
base areas.  These data will meet or exceed National Map Accuracy Standards at 
those scales and metadata using Federal Geographic Data Committee (FGDC) Content 
Standards for Digital Geospatial Metadata (CSDGM) for organization.  Content will 
accompany all submissions.

1.26.5.2   Geospatial Data Format

Geospatial data must be delivered in a georeferenced GIS (Geographic Information 
System) format (feature-based file structures including one-to-one cardinality 
between spatial records and attribute records) including attribute data and as 
specifically outlined in the specific task order contract.  All geospatial data 
must be delivered in World Geodetic Survey 1984 (WGS84) projection, Universal 
Transverse Mercator (UTM) Coordinate System, using metric coordinate units.

1.26.5.3   Survey Methods

Survey or Resource Grade Global Position Systems (GPS) or comparable traditional 
survey methods will be used to collect geospatial data (e.g., northing, easting, 
and elevation above or below the Earth's surface) for all contract activities 
where geospatial data is involved.  This data must be delivered to the 
installation in an open Relational Database Management System (RDBMS) with the 
associated attribute data.  Examples include but are not limited to obtaining 
precise GPS data for electrical line endpoints, connections, and connected 
equipment.

1.26.5.4   Formal Documents

The construction contractor shall provide all formal documents, studies, or 
reports in 3-Ring binders in a durable and attractive manner.  The contents of 
the documents and CD-ROMs shall be arranged in a logical sequence and organized 
by sections.  References shall be identified as appropriate.

1.26.5.5   Software Files

The construction contractor shall provide two (2) copies of all completed 
software files to the Base Project Manager, one (1) copy to HQ AFCESA/CESM and 
one copy to HQ AMC/A7OI.

1.27   SPECIAL REFERENCES

(a)  Shop Drawings.  Bidder's attention is directed to SPECIAL CLAUSE titled 
"Shop Drawings."  The basic requirements for Shop Drawings are set forth in the 
CONTRACT CLAUSES and SPECIAL CLAUSES. 

(b)  Approved Equal.  Bidder's attention is directed to SPECIAL CLAUSE titled 
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"Approved Equal." 

(c)  Payment to Subcontractors.  Bidder's attention is directed to SPECIAL CLAUSE 
titled "Payments to Subcontractors."

1.28   DIFFERENCES IN DRAWINGS

In addition to the provisions of CONTRACT CLAUSE paragraph "Specifications and 
Drawings for Construction," the structural drawings shall govern in cases where 
they differ from the architectural drawings.

1.29   LAYOUT OF WORK (1965 APR OCE)

(a)   The Government has established bench marks and horizontal control points at 
the site of the work.  These are described and indicated on contract drawings.

(b)   From these control points the Contractor shall lay out the work by 
establishing all lines and grades at the site necessary to control the work and 
shall be responsible for all measurements that may be required for the execution 
of the work to the location and limit marks prescribed in the specifications or 
on the contract drawings.  All survey data shall be recorded in accordance with 
standard and approved methods.  All field notes, sketches, recordings and 
computations made by the Contractor in establishing control points shall be 
available at all times during the progress of the work for ready examination by 
the Contracting Officer or his representative.

(c)   The Contractor shall furnish, at his own expense, all such stakes, spikes, 
steel pins, templates, platforms, equipment, tools, and material and all labor as 
may be required in laying out any part of the work from the control points 
established by the Government.  It shall be the responsibility of the Contractor 
to maintain and preserve all stakes and other markers established by him until 
authorized to remove them.  The Contractor shall be responsible for maintaining 
all boundary markers established by the Government.  If any of the control points 
established at the site by the Government are destroyed by or through the 
negligence of the Contractor, they shall be replaced by the Contractor at his 
expense.  The Contracting Officer may require that work be suspended at any time 
when horizontal and vertical control points established at the site by the 
Contractor are not reasonably adequate to permit checking the work.  Such 
suspension will be withdrawn upon proper replacement of the control points.  (KCD 
MAR 04)

1.30   DAMAGE TO WORK (1966 MAR OCE)

The responsibility for damage to any part of the permanent work shall be as set 
forth in the CONTRACT CLAUSE titled "Permits and Responsibilities."  However, if, 
in the judgment of the Contracting Officer, any part of the permanent work 
performed by the Contractor is damaged by flood or earthquake, which damage is 
not due to the failure of the Contractor to take reasonable precautions or to 
exercise sound engineering and construction practices in the conduct of the work, 
the Contractor will make the repairs as ordered by the Contracting Officer and 
full compensation for such repairs will be made at the applicable contract unit 
or lump sum prices as fixed and established in the contract.  If, in the  opinion 
of the Contracting Officer, there are no contract unit or lump sum prices 
applicable to any part of such work an equitable adjustment pursuant to CONTRACT 
CLAUSE titled, "Changes," of the contract, will be made as full compensation for 
the repairs of that part of the permanent work for which there are no applicable 
contract unit or lump sum prices.  Except as herein provided, damage to all work 
(including temporary construction), utilities, materials, equipment and plant 
shall be repaired to the satisfaction of the Contracting Officer at the 
Contractor's expense, regardless of the cause of such damage.

1.31   WORK ADJACENT TO ROADS AND HIGHWAYS

Where the construction work is on or adjacent to, or involves hauling over public 
or private roads, streets, or highways, all herein referred to as "roads," the 
said roads shall, except as otherwise specified or directed, be kept open for 
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traffic at all times during the construction period.  Further, the Contractor 
shall, during said construction, provide, erect and maintain warning signs, 
lanterns or torches or other safety devices and, when necessary, provide flagmen 
for protection of traffic to the satisfaction of the Contracting Officer and 
local authorities.  The Contractor shall keep the right-of-way of the roads free 
of debris that might be caused to accumulate thereon by his operations, and upon 
completion of the work, shall clean up the said roads and repair any damage to 
the roads occasioned by his operations under this contract to the satisfaction of 
the Contracting Officer and local authorities having jurisdiction.  The drainage 
from the roads shall not be obstructed by the construction work.  The Contractor 
shall be responsible for obtaining and paying for all permits required for 
operation on all roads.

1.32   APPROVED EQUAL

  The drawings and the TECHNICAL PROVISIONS of these specifications may, in some 
instances, refer to certain items of equipment, material, or article by trade 
name.  References of this type shall not be construed as limiting competition, 
but shall be regarded as establishing a standard of quality.  In this respect, 
the Contractor's attention is directed to CONTRACT CLAUSE titled "Material and 
Workmanship."

1.33   SCHEDULE OF WORK

The Contractor's attention is directed to CONTRACT CLAUSE titled "Schedule for 
Construction Contracts," wherein if, in the opinion of the Contracting Officer, 
the Contractor falls behind the approved schedule, the Contractor shall take 
steps necessary to improve its progress, including those that may be required by 
the Contracting Officer.

1.34   UPKEEP OF ROADWAY AREAS WITHIN A MILITARY INSTALLATION WHICH THE CONTRACTOR 
USES

In addition to the requirements in CONTRACT CLAUSE titled "Operations and Storage 
Areas," the Contractor shall comply with the following requirements:  Where the 
construction work is on or adjacent to, or involves hauling over public roads, 
streets, or highways located on a military installation, all herein referred to 
as "roads," the said roads shall except as otherwise specified or directed, be 
kept open for traffic at all times during the construction period.  The 
Contractor shall keep the roads including adjacent construction site free of 
debris including litter, waste construction material, mud etc., that might be 
caused to accumulate thereon by his operations, and upon completion of the work, 
shall clean up the said roads and construction site and repair any damage 
occasioned with his operations under this contract to the satisfaction of the 
Contracting Officer.  The drainage from the roads shall not be obstructed by the 
construction work.

1.35   PROTECTION OF UTILITY LINES

(a)  It shall be the Contractor's responsibility to protect all existing utility 
lines from damage during excavation for utilities systems.  Any damage resulting 
to existing utility systems shall be repaired by the Contractor, to the 
satisfaction of the contracting officer, at no additional cost to the Government.

(b)  All requests for access and/or locations must be made through the 
Contracting Officer's Representative (COR) or Resident Engineer.  The Director of 
Public Works will work directly with the Resident Engineer to provide timely 
information to the Contractor.

1.36   CLOSEOUT OF CONTRACTS (KCD July 1990)

The closing out of various features of the contract shall be done before or on 
the Government contract construction completion date.  The Contractor's specific 
submittals and items required for closeout include, but are not limited to, 
Operation and Maintenance Manuals (O&M), training, spare parts, equipment list, 
guarantees, as-built shop drawings and contract drawings. 
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The Contractor shall review the contract documents and prepare a plan for 
closeout no later than 90 days after the notice to proceed date for approval by 
the Contracting Officer Representative (COR).  The closeout plan shall also 
include the Specification Volume No., specification reference section and 
building name on each closeout item.  A summary of the type of closeout 
information required for each of the items shall be prepared by the Contractor 
for the closeout plan.  The closeout data base shall be updated as required by 
the Contracting Officer to ensure adequate tracking of the items noted.

The following is a general list of the various types of closeout materials and 
the data required for each. (* indicates data required on initial submittal)

    (a)  O&M Manuals:

Descriptions*, Specification Paragraph*, Date Due*, No. Copies Due*, Date Submit 
Action Code, Resubmit Date, Approved, Date to User

(b)  Training Requirements:

Description*, Specification Paragraph*, Length Required*, Date Scheduled, Plan 
Submitted, Plan Approved, Date Training Held

(c)  Spare Parts Required:

Description*, Specification Paragraph*, Quantity Required*, Date    Turned Over 
to User

(d)  Salvaged Material:

Description*, Specification-Plan Requirement*, Quantity*, Turn In Document 
Received

(e)  Government-Furnished Equipment:

Description*, Specification-Plan Requirement*, GFCI-GFGI*, Number Required*, Date 
Equipment Data Required*, Date Equipment Required*, Turnover Document Provided

(f)  Utilities Provided or Relocated by Others:

Description*, Relocate or Provide*, Specification-Plan Note*, Date Required*

1.37   MODIFICATIONS PRIOR TO DATE SET FOR OPENING BIDS

The right is reserved, as the interest of the Government may require, to revise 
or amend the specifications or drawings or both prior to the date set for opening 
bids.  Such revisions and amendments, if any, will be announced by an amendment 
or amendments to this Invitation for Bids.  If the revisions and amendments are 
of a nature which requires material changes in quantities or prices bid or both, 
the date set for opening bids may be postponed by such number of days as in the 
opinion of the issuing officer will enable bidders to revise their bids.  In such 
cases, the amendment will include an announcement of the new date for opening 
bids.  (KCD APR 84)

1.38   PROFIT

1.36.1   Weighted Guidelines

Weighted guidelines method of determining profit shall be used on any equitable 
adjustment change order or modification issued under this contract.  The profit 
factors, expressed as percent, shall be as follows:

Factor                        Rate       Weight          Value

Degree of Risk                 20      
Relative Difficulty of Work    15
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Size of Job                    15
Period of Performance          15
Contractor's Investment         5
Assistance by Government        5
Subcontracting                 25                        ____

                                100               Profit%             

1.38.2   Values

Based on the circumstances of each procurement action, each of the above factors 
shall be weighted from .03 to .12 as indicated below.  The value shall be 
obtained by multiplying the rate by the weight.  The value column when totaled 
indicates the fair and reasonable profit percentage under the circumstances of 
the particular procurement.

1.38.2.1   Degree of Risk

Where the work involves no risk or the degree of risk is very small, the 
weighting should be .03; as the degree of risk increases, the weighting should be 
increased up to a maximum of .12.  Lump sum items will have, generally, a higher 
weighted value than the unit price items for which quantities are provided.  
Other things to consider:  the portion of the work to be done by subcontractors, 
nature of work, where work is to be performed, reasonableness of negotiated 
costs, amount of labor included in costs, and whether the negotiation is before 
or after performance of work.

1.38.2.2   Relative Difficulty of Work

If the work is most difficult and complex, the weighting should be .12 and should 
be proportionately reduced to .03 on the simplest of jobs.  This factor is tied 
in, to some extent, with the degree of risk.  Some things to consider:  the 
nature of the work, by whom it is to be done, where, and what the time schedule 
is.

1.38.2.3   Size of Job

All work not in excess of $100,000 shall be weighted at .12.  Work estimated 
between $100,000 and $5,000,000 shall be proportionately weighted from .12 to .05. 
 Work from $5,000,000 to $10,000,000 shall be weighted at .04, and work in excess 
of $10,000,000 at .03.

1.38.2.4   Period of Performance

Modifications in excess of 24 months are to be weighted at .12.  Modifications of 
lesser duration are to be proportionately weighted to a minimum of .03 for jobs 
not to exceed 30 days.  No weight where additional time is not required.

1.38.2.5   Contractor's Investment

To be weighted from .03 to .12 on the basis of below average, average, and above 
average.  Things to consider:  amount of subcontracting, mobilization payment 
item, Government furnished property, equipment and facilities, and expediting 
assistance.

1.38.2.6   Assistance by Government

To be weighted from .12 to .03 on the basis of average to above average.  Things 
to consider:  use of Government-owned property, equipment and facilities, and 
expediting assistance.

1.38.2.7   Subcontracting

To be weighted inversely proportional to the amount of subcontracting.  Where 80 
percent or more of the work is to be subcontracted, the weighting is to be .03 
and such weighting proportionately increased to .12 where all the work is 
performed by the Contractor's own forces. (KCD MAR 04)
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1.39   SECURITY MEASURES FOR STORAGE OF EXPLOSIVES ONSITE

 When explosives are stored on the project site the following security measures 
shall be followed which are in accordance with the requirements contained in the 
Corps of Engineers Manual, EM 385-1-1, dated April 1981, as amended, Part II of 
the Federal Safety and Health Regulations; Metal and Nonmetallic Mine Safety, 
Title 30, Code of Federal Regulations, and Commerce in Explosives, Title 26, Code 
of Federal Regulations. 

(a)  The explosive storage area shall be provided with perimeter fence, chain 
link or other approved type, not less than 6 feet in height plus extension arms 
with three strands of barbed wire.  The storage area shall be provided with a 
gate which shall be secured with a chain and padlock.  The gate shall be locked 
at all times except when explosives are being removed or placed in the area.

(b)  Minimum distance between a storage magazine and the perimeter fence shall be 
25 feet.

(c)  The area outside the perimeter fence for a minimum distance of 10 feet and 
the area inside the perimeter fence shall be kept clear of vegetation and all 
combustible matter.

(d)  The storage area shall be well lighted during the hours of darkness. (MRD 
Ltr, 16 May 73, HST - 11, 30, 31 23 Apr 75)

1.40   UNEXPECTED HAZARDOUS SUBSTANCES

In the event that suspected hazardous substances are revealed during construction 
activities, all such construction activities in the immediate area shall be 
immediately suspended.  Hazardous substances for purposes of this specification 
only, shall be defined as CERCLA hazardous substances, infectious or radioactive 
wastes, asbestos or oil.  The Contractor shall leave the materials undisturbed 
and shall immediately report the find to the Contracting Officer's Representative 
(COR) so that proper authorities can be notified.  The Contractor shall not 
resume construction activities in the vicinity of the suspected hazardous 
substances until written clearance is received from the COR.  Identification and 
removal of any such materials will be conducted in accordance with all Federal, 
state and local environmental laws and regulations according to the CONTRACT 
CLAUSE titled "Differing Site Conditions."

1.41   KANSAS SALES AND USE TAX

In accordance with FAR clause 52.229-3, notice is given that the contract price 
excludes the Kansas sales tax and compensating (use) tax on all sales of tangible 
personal property and materials purchased by the Contractor or subcontractors for 
the construction of projects, including repairing or remodeling facilities, for 
the United States.  In accordance with Kan. Stats. Anno., sec. 79-3606(e), the 
Contracting Officer will obtain from the State and furnish to the Contractor an 
exemption certificate for this project for use by the Contractor and 
subcontractors in the purchase of materials for incorporation in the project and 
of services.  The Contractor and the subcontractors shall furnish the number of 
such certificate to all suppliers from whom such purchases are made, and the 
suppliers shall execute invoices covering the same bearing the number of such 
certificate.  Pursuant to a 1977 Amendment to K.S.A., 1976 Supp., 79-3606(e), 
effective 1 July 1977, the Contractor is required to retain all invoices for a 
period of five (5) years during which time these invoices are subject to audit by 
the Kansas Director of Taxation.  Upon completion of the project, the Contractor 
shall complete the Project Completion Certification (Form STD 77, Rev. 6/77) in 
duplicate returning one copy to the Contracting Officer, and forwarding the other 
to the Kansas Director of Taxation. (KCD)

 
1.42   EXCAVATION PERMITS

The Contractor is responsible for obtaining a Excavation Permit, McCONN Form 199, 
from 22 Civil Engineering, Site Development, Building 948 for any excavation work 
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on government property.  The permit will contain drawings showing the existing 
buried utility lines.  The drawings shall be accurate with the best information 
available to the government; however, variances from the locations shown may be 
expected.  Every attempt should be made by the Contractor to contact 
knowledgeable personnel to assure that utilities are in the area and that their 
location on the drawings is accurate.  When there is a question, digging will 
proceed with extreme caution to the extent of hand digging where utilities could 
be encountered.  When digging will occur within two feet of any utility, hand 
digging only will be used to expose the utility.  The average time to process a 
permit is fourteen (14) days.  Southwestern Bell Telephone flags are good for ten 
(10) days and GTE flags are good for thirty (30) days.  The permit shall be 
renewed every forty-five (45) days.  Excavation work shall cease if a permit is 
allowed to expire and shall not resume until the permit is renewed. The 
Excavation Permit shall be at the excavation site where the excavation is being 
performed, not at another location.

1.43   PROCEDURES FOR EXCAVATION PERMITS

·   The Contractor shall obtain an excavation permit McCONN Form 199 from 22 
Civil Engineering, Site Development, Building 948 and write a precise detailed 
description of the work to be accomplished and the location also include the 
contract number, the date the area was flagged and a Kansas One tracking number.  
Attach an A size (8 ½" x 11") clearly defined site plan showing North arrow, 
street names, building numbers, nearest cross street, and etc., that should be 
copied or stapled onto the back of the McCONN Form 199.  Seven copies of the 
permit and site drawing will be turned into Site Development for processing.

·   The Contractor shall attend the next weekly excavation permit meeting.  
Meetings are held every Tuesday at 1000 hours in the Conference Room, Building 
696, 53000 Hutchinson Street, McConnell AFB.  The Contractor (requestor) must 
attend the meeting to answer questions about the requested digging permit.  The 
boundaries of excavation shall be marked in white with stakes, flags, or paint 
(limited) before the request is made at the Tuesday meeting.  

·   After all POCs have signed the excavation permit, the chief / deputy of CE 
Operations Flight or Engineering Flight signature must be obtained.

·   The Contractor (excavator) will be contacted to pick up completed original 
excavation permit.

·   The Contractor (excavator) shall have the Excavation Permit and maintain a 
field drawing showing the location of the marked utility lines.  Excavation 
Permit shall be at the excavation site, at all times, when excavation is in 
progress.

·   The Contractor (excavator) shall apply for a new / renewed permit a minimum 
of one week prior to permit expiration, keeping in mind the Tuesday permit 
meeting dates.  The excavator shall start again at Site Development and then 
attend the next Tuesday meeting.  The excavator shall bring field drawings of the 
underground lines to the meeting.

1.44   AUTHORIZATION TO OPERATE RADIOACTIVE SOURCES ON BASE

If the Contractor or Sub-Contractor is proposing to use any radioactive equipment 
on base, approval by the base Radiation Safety Officer (RSO) shall be obtained.  
To get this approval, the Contractor shall send a written request to the Base RSO 
at least 30 calendar days before bringing the materials onto the installation in 
accordance with AFI 40-201, specifically but not limited to paragraphs 3.4.18 
through 3.4.18.4.  In addition to the requirements of AFI 40-201, the Contractor 
must submit the following to the RSO with the written request:

·   A complete listing of all authorized source users and proof of adequate 
training for each of the source users.

·   Identification of each instrument to be used by manufacturer name, model 
number, serial number, and specific source or sources which will be used with 
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each of the instruments.

·   The estimated date of initiation of use of radioactive equipment at McConnell 
AFB and the location of equipment storage areas if stored on base.

·   Written notification as to the date when the instrument(s) and its respective 
radioactive source(s) are permanently removed from the base, after completion of 
said activities.

1.45   PAVEMENT WORKSHOP

The Corps of Engineers will conduct a three-day pavement workshop to be held at 
McConnell Air Force Base.  The workshop will consist of one day for the Hot Mix 
Asphalt (HMA) and two days for the Portland Cement Concrete (PCC).  The PCC 
portion of the workshop will not be held if no options with PCC are awarded.

It is mandatory that the Contractor and his representativevs attend the workshop 
for the minimum amount of time as listed below.  Additionally, personnel may 
attend any non-mandatory sessions on a space-available basis.  The dates for the 
workshop will be scheduled after the project is awarded adn prior to the start of 
placing pavement, and will be as directed by the Contracting Officer.

Hot Mix Asphalt (HMA) Quality Control

Project Engineer/Pavement Engineer:      1 day (3 days if also PCC)
CQC Chief:                               1 day (3 days if also PCC)
CQC Assistants:                          1 day (3 days if also PCC)
CQC CMT Testing Lab (Including
   Mix Design Lab if different from
   on-site lab):                         1 day
HMA Paving Foreman/Superintendent:       1 day
HMA Aggregate Supplier(s):               1/2 day
HMA Supplier:                            1 day

Portland Cement Concrete (PCC) Quality Control

Project Engineer/Pavement Engineer:      2 days (3 days if also HMA)
CQC Chief:                               2 days (3 days if also HMA)
CQC Assistants:                          2 days (3 days if also HMA)
CQC CMT Testing Lab (Including
   Mix Design Lab if different from
   on-site lab):                              2 days
PCC Paving Foreman/Superintendent:       2 days
PCC Aggregate Supplier:                  1/2 day
PCC Supplier:                            1 day
Cement/Fly Ash/Admixture Supplier(s):    1/2 day
Sawing/Sealing Contractor(s):            1/2 day

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION  (Not Applicable)

                            * * * * * *

       -- End of Section --
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